Site Name: Operational Period: I
! U.S. EPA Region 6

Task Order 62 CES Environmental Date: 10-27-2014 |
s | DAILY WORK ORDER
Branch:  Federal g;‘gﬁ:ﬂ"" Response mergency and Rapid Response Service

WORK AUTHORIZED:

Contlnue to pump water on site as necessary dependlng on rainfall.

Contlnue development of profi les and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator- | ERRS Response Manager
Contract Number: EP - - S6 - O? -02 | Gary Moore, USEPA : LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 10.28.2014  Time:1700  Date: 10.28.2014  Time: 1700
|PERSONNEL ON-SITE: ___Qny Used Unused—!__EQUI_l_’_@_E_NT ON-SITE: oty USED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 T Bobcat wlsweeperm - 1
Heaith and Safety Manager 1 | 1 Trash Pumpsm 1 1
Truck Driver 1 1 :'Ii;.ver Multiple Gas Monitor 1 1
Equipment Operator 0 0 Frac Tank w Liner 1 1
Laborer 6 6 4,000 PSI Pressure Washer 1 1
T 4 Man 12 Bottle Breathing Ar 1 | 1
PERSONNEL OFF-SITE " Open TopRoll Off 1 K
Subcontract Manager 2 . 2 | Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Goose Neck Trailer 1 1
Vacuum Boxes- T 2 -2

ORK ACCOMPLISHED / AMENDMENTS (problsm areas, genera.-' comments, summary )(!nput foro'ays 1900-5Pon5}

Crew completed level B entrles to remove sludge materlal from VB 610 Crew removed liquids from VB 640

Dynamic Rentals dellvered two empty vacuum boxes. They also relocated empty and full VB. Stage two (610, 640)
mto the work bays Stage two new full VB 25281 and VB 25315 for shipment

Health and Safety Manager prepared daily health and safety paperwork and meetlng He conducted air monltorlng and
momtored the crew site during S|te entries.
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lNext OPERATIONAL PERIOD (administrative, tactical / resource status changes special instructions, H&S)(Input for next DWO):
Start sludge removal from VB 639 move to VB 640 and VB 610 _
Continue to line up approvals and support equipment for removal of liquid materials out of VB s_‘ls, TT_407 and TT 408, _

Set up for solid oil removal area in the South Pond.
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